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EDG
EDG 3.4 Delivered 12NOV01A

UAH
Deliver to PVC 05DEC01A

ECS_EDG_UAH Integration at PVC 05DEC01A 13FEB02

PSR to DAACs 14FEB02

Deliver to GDAAC 19FEB02

Install and Test at GDAAC 19FEB02 04MAR02

Subsetting meeting at UAH 06MAR02* 07MAR02

Install and Test at NSIDC 11MAR02* 25MAR02

Install and Test at LaRC 25MAR02 08APR02

Install and Test at EDC 08APR02 22APR02

UAH Enhancements 19FEB02 06MAY02

Patch to DAACS 20MAY02*

ECS
Set up PVC 03JAN02A 05JAN02A

ECS_EDG_UAH Integration at PVC 05JAN02A 13FEB02

PSR to DAACs 14FEB02

Deliver to GDAAC 19FEB02*

Install and test at GDAAC 19FEB02 04MAR02

Subsetting Meeting at UAH 06MAR02* 07MAR02

Install and Test at NSIDC 11MAR02* 25MAR02

Install and Test at LaRC 25MAR02 08APR02

Install and Test at EDC 08APR02 22APR02

ECS Enhancements 19FEB02* 06MAY02

Install and Test at DAACs 20MAY02*

DAACs
Install EDG 3.4 19FEB02*

H/W Installation at EDC 01APR02*

Install and Test at DAACs 19FEB02* 22APR02

Subsetting Meeting at UAH 06MAR02* 07MAR02

Patch to DAACs 20MAY02*
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Project Start 01JUN01

Project Finish 20MAY02

Data Date 31JAN02
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